
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10

1200 Sixth Avenue Suite 900

Seattle WA 98101-31 40 OFFICE OF

ENVIRONMENTAL
PRO1 CLEANUP

January 23 2014

Mr Miles Dyer

Acting Director Environmental Compliance

Senior Staff Environmental Engineer

Jorgensen Forge Corporation

8531 Marginal WayS
Tulcwila Washington 98108

Mr Will Ernst

EOT EHS Remediation

The Boeing Company

P0 Box 3707 M/C 1W-U

Seattle Washington 98124

Re EPA Approval Steel Sheetpile Design Submittal Jorgensen Forge

Outfall Project Lower Duwamish Waterway Superfund Site Seattle WA

Dear Mr Dyer and Mr Ernst

The U.S Environmental Protection Agency has reviewed the Respondents Design Submittal for the

Steel Sheetpile Wall SSP Installation and is approving the design submittal in its entirety The EPAs

preferred option for SSP installation is the Coffer Dam Design option Option that would minimize

overall water quality effects to the waterway during dredging EPA expects implementation of this

design by the respondents to be completed by the close of the fish window by March 2014 If

Option is implemented the EPA expects removal of the sheetpile encroaching the waterway prior to

the start of tribal fishing in early September Extensive coordination between the Respondents the EPA

and the tribe will be needed when facilitating the sheetpile removal in the waterway The EPA also

expects the SSP in the shoreline part of the coffer dam to remain in the place to facilitate future upland

cleanup Substantive requirements regarding Clean Water Act Compliance may be needed when

implementing Option and EPA will provide the necessary guidance in this regard

If the Respondents are unable to implement Option by the close of the fish window due to overall

timing and Trustee Agency coordination e.g tribal consultation failure to obtain the SSP contractor

procurement issues etc then the EPA expects the Shoreline Wall SSP Design Option to be

implemented with sufficient time to allow for the EMJ team to implement the sediment dredging by

August 2014

Failure to implement the SSP either Option or Option which ultimately would result in delay to

the LDW dredging by EMJ of the sediments adjacent to the Jorgensen facility will constitute non

compliance by the Respondents with the Second Modification to the Administrative Order on Consent



for Remoyal Action for the Jorgensen Forge Outfall Site JFOS Order which may subject Respondents
to Stipulated Penalties in accordance with the JFOS Order

Should you have any questions can be reached at 206-553-4092 or sanga.raviepa.gov Inquiries of

legal nature should be directed to Charles Ordine at 206-553-1504 or ordine.charlesepa.gov

Sincerely

At
Ravi Sanga

Remedial Project Manager

Site Cleanup Unit

Office of Environmental Cleanup

cc

Philip Spadaro

The Intelligence Group

Dec Gardner

Sound Earth Strategies inc

Tom Colligan

Floyd Snider

Amy Essig-Dcsai

Farallon

Zach Hughes

NOAA

Ryan Barth

AQEA

Maureen Sanchez

WA Department of Ecology

Glen St Amant

Muckleshoot Indian Tribe

Jeff Kray

Marten Law

Alison OSullivan

Suquamish Tribe
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